

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase – VI – Adilabad District –“Providing BT surface to the road from NH7 to Jhari” – Revised Administrative Sanction along with price escalation – Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No 976

Dated:07-07-2010

Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
- 2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated.4-9-2008.
- 3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W16/DEEI/PMGSY-APVI 0107/RAS , dt.3-12-2010.

>><<

ORDER:

In the reference first read above, Original Administrative Sanction was accorded for Rs.336.08 lakh in respect of the work “Providing BT surface to the road from NH7 to Jhari” in Adilabad District under PMGSY in Phase VI.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase-VI Works, with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr. PR&RD/2008, Dated.04.09.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs.341.00 lakh as against the Original Administrative Sanction of 336.08 lakh in respect of the work “Providing BT surface to the road from NH7 to Jhari” in Adilabad District under PMGSY in Phase VI due to price escalation of Rs.13.00 lakhs.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.341.00 lakhs, as against the Original Administrative Sanction of Rs.336.00 lakhs in respect of the work “Providing BT surface to the road from road from NH7 to Jhari” in Adilabad District under PMGSY in Phase VI due to price escalation of Rs. 13.00 lakhs The additonality i.e. Price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

- 1) Original Administrative Sanction
Cost of above work : Rs. 336.08 lakhs

Now RAS required as follows:

a) Amount chargeable from PMGSY

Phase-VI

: Rs. 328.00 lakhs

b) Amount chargeable from State Govt.

share towards price escalation

: Rs. 13.00 lakhs

Total RAS required (a+b)

: Rs: 341.00 lakhs

5. The Engineer-in-Chief (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, (PR), PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Adilabad District.

The District Treasury Officer, Adilabad District.

The Accountant General, AP, Hyderabad.

Copy to:

The OSD to Min. (PR)/the P.S. to Spl.Chief Secretary to Govt, (PR)

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER